Steering Committee Meeting
(June 27, 2008)

Draft Schedule for BDCP Development June-December 2008 (draft June 25, 2008)

Handout

Week (Friday)

Task/Deliverable

13-Jun

20-Jun

27-gun|  4-dul 11-Jul] 18-Jul] 25-gul] 1-Aug] 8-Aug] 15-Aug] 22-Aug| 29-Aug| 5-Sep| 12-Sep| 19-Sep[ 26-Sep| 3-Oct

10-Oct|

17-Oct

24-Oct|

31-Oct| 7-Nov[14-Nov|21-Nov|28-Nov| 5-Dec|12-Dec|19-Dec|26-Dec

Revise Existing Ecological Conditions Chapter and Covered Species Appendix

Prepare species accounts for additional covered species

Revise Existing Conditions chapter to incorporate SC comments & additional covered species information

Develop Biological Goals and Objectives (GOWG)

Revise working biological goals & objectives based on input from various WG&TT

Identify Appropriate Analytical Tools (ATTT)

DRERIP Conceptual Model Workshop (June 23-24)

Review and identify appropriate tools for use in evaluation of conservation measures

Develop the Habitat Restoration and Enhancement Program (HRPTT)
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Develop habitat restoration conservation measures sufficient for evaluation of effects

Develop criteria for prioritizing habitat restoration opportunities

Conduct coarse-level DRERIP model evaluation of habitat restoration opportunities

Prepare draft Habitat Restoration Program including habitat restoration conservation measures

Develop Conservation Actions to Address Other Stressors (OSWG)

Develop conservation measures to address non-natives, toxics, harvest, non-project diversions, etc.
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Conduct coarse-level evaluation of other stressors using CalLite, DRERIP models, other tools

Prepare draft text of proposed other stressors conservation measures for review by SC

18|

Describe Water Diversion and Conveyance Facilities (CWG, FFTT)

Describe Long-Term water diversion and conveyance facilities for both in- and around-Delta
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Describe Short-Term in-Delta water diversion and conveyance facilities

Describe fish screening facilities at the north Delta intake

22|Develop Hydrodynamic Parameters and Operating Criteria for Near-Term and Long-Term (CWG, HOTT)
23| Develop operational scenarios for Near-Term with various in-Delta gate/barrier configurations
24| Develop operational scenarios for Long-Term with various approaches to the use of dual conveyance

Conduct coarse-level evaluation of operational scenarios using CalLite and DRERIP models

Revise operational scenarios based on coarse-level evaluation

Conduct full hydrodynamic model runs (CALSIM2, DSM2, RMA) to evaluate the operational scenarios

28| Prepare draft description of Long-Term water operations with dual conveyance

29| Prepare draft description of Near-Term water operations with thru-Delta conveyance
30|Develop Adaptive M t, Monitoring, and Research Plan

31| Develop Draft Adaptive Management and Monitoring Plan

32| Revise Draft Adaptive Management and Monitoring Plan

33|Develop Description of Impl ion Structure (GWG)

Develop list of potential roles of implementing entity (ies)

Describe potential Implementing Entity (Governance structure) for BDCP
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Prepare Conservation Strategy Chapter of BDCP

Prepare draft comprehensive set of conservation measures for habitat, operations, and other stressors

Conduct full evaluation of comprehensive set of conservation measures (including full DRERIP evaluation)

Prepare draft Conservation Strategy with conservation measures and adaptive management plan

Revise draft Conservation Strategy (Draft BDCP Chapter 3)

13-Jun

20-Jun

27-Jun

4-Jul

11-Jul

18-Jul

25-Jul

1-Aug

8-Aug

15-Aug;

22-Aug

29-Aug

5-Sep

12-Sep

19-Sep

26-Sep

3-Oct

10-Oct|

17-Oct

24-Oct|

31-Oct| 7-Nov|14-Nov|[21-Nov|28-Nov| 5-Dec|12-Dec|19-Dec|26-Dec

Acronyms

GOWG - Goals and Objectives Working Group

ATTT - Analytical Tools Technical Team

HRPTT - Habitat Restoration Program Technical Team
OSWG - Other Stressors Working Group

CWG - Conveyance Working Group

FFTT - Fish Facilities Technical Team

HOTT - Habitat and Operations Technical Team
GWG - Governance Working Group



